# CONTENTS

List of key people vii  
List of acronyms xv  
Introduction xvii  

**PART 1: YOU CAN'T BUILD SUBMARINES IN AUSTRALIA**  
1. ‘The one class of vessel that it is impossible to build in Australia’: Australia’s early submarines 3  
2. Australia’s Oberon class submarines 11  
3. The submarine weapons update program and the origins of the new submarine project 20  
4. The new submarine project 30  
5. ‘We can’t build submarines, go away’: Eglo Engineering and the submarine project 37  
6. The acts of the apostles 44  
7. ‘But how will you judge them?’: the tender evaluation process 1984–85 58  
8. Spies, leaks and sackings: from tender evaluation to project definition study 76  
9. The project definition study 1985–86 89  
10. Debating the laws of physics: picking winners 1987 101  

**PART 2: THE HONEYMOON YEARS 1987–92**  
11. ‘Keen as mustard to do a good job’: setting to work 1987–89 119
# Table of Contents

12. Designing the Collins class 130  
13. Building submarines 142  
14. The automated integrated vision 152  
15. Steel, sonars and tiles: early technological support for the submarines 166  
16. ‘On time and on budget’ 181  

**PART 3: ‘A STRANGE SENSE OF UNEASE’ 1993–98** 191  
17. End of the honeymoon 193  
18. The trials of Collins 205  
19. ‘They were problems we didn’t expect’ 221  
20. The role of Defence Science: noise and diesels 235  
21. ‘A patch on this and chewing gum on that’: the combat system 1993–97 244  

**PART 4: RESOLUTION** 255  
22. ‘Hardly a day went by without the project getting a hammering in the press’: the project in crisis 1997–98 257  
23. ‘Bayoneting the wounded’: the McIntosh-Prescott report 274  
24. ‘That villain Briggs’ and the submarine ‘get-well’ program 287  
25. ‘Inside the American tent’: the saga of the replacement combat system 299  
26. ‘We’ll do it and get rid of the buggers’: Kockums, ASC and Electric Boat 310  
27. ‘We would find that challenging’: comparison and retrospect 319

Notes 330  
Index 349